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ESTIMATE RUN 11/09/2010

ESTIMATE SUMMARY 12:56:12

CONTID: C17316         ESTIMATE NO: 0006 PROG 2005

PCN: 17316-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST EJMT TO BAKERVILLE PERCENT TIME:

PROJECT NO: IM 0703-352                   

I-70 WEST EJMT TO BAKERVILLE

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 10/25/2010 DATE TIME STARTED 03/11/2010

10100 DALLAS STREET DATE LET 02/04/2010 DATE WORK BEGAN 05/05/2010

 DATE AWARDED 02/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/11/2010 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 03/11/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,020,538.11 PARTICIPATING $ $ 333,073.95

AWARD PROJECT AMT: 2,955,811.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -12,222.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.35

WORK DAYS

WORK DAYS

96.71%

99,228.12

333,073.95

320,851.31

320,851.31

$

$

$

$

2,921,309.99

0.00

2,921,309.99

0.00

2,921,309.99

-44,337.17

0.00

2,876,972.82

0.00

AMOUNT DUE 2,876,972.82 320,851.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 320,851.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

89.5 TIME ALLOW: 91

ORIG TIME ALLOW: 75
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 3.000

0.000

202-00033  
 

3.000

EACH

1,340.00000 4,020.003.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 159,536.000

0.000

202-00240  
 

159,536.000

SY  

1.40000 223,350.40159,536.000

0.00

0015 *REMOVAL OF PAVEMENT MARKING 7,429.000

0.000

202-00250  
 

7,429.000

SF  

0.93000 6,908.977,429.000

0.00

0020 *REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

1.000

EACH

46.00000 46.001.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 70.000

0.000

202-01130  
 

70.000

LF  

9.50000 665.0070.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 4 4,230.000

1,067.000

202-01140  
 

5,297.000

LF  

16.30000 86,341.105,297.000

17,392.10

0035 *REMOVAL OF END ANCHORAGE 5.000

0.000

202-01300  
 

5.000

EACH

240.00000 1,200.005.000

0.00

0040 CLEAN CULVERT 0.000

2.000

202-04002  
 

2.000

EACH

1,430.00000 2,860.002.000

2,860.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

441.000

203-00010  
 

441.000

CY  

19.60000 8,643.60441.000

8,643.60

0050 BLADING 8.000

1.000

203-01500  
 

9.000

HOUR

133.00000 1,197.009.000

133.00

0055 *POTHOLING 7.000

1.000

203-01597  
 

8.000

HOUR

230.00000 1,840.008.000

230.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG (12 INCH) 556.000

190.000

208-00002  
 

746.000

LF  

5.60000 4,177.60746.000

1,064.00

0065 *GRAVEL BAG 114.000

0.000

208-00034  
 

114.000

LF  

3.20000 364.80114.000

0.00

0070 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

820.00000 1,640.002.000

0.00

0075 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,225.00000 0.000.000

0.00

0080 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000

1.000

208-00103  
 

11.000

HOUR

31.00000 341.0011.000

31.00

0085 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000

0.000

208-00105  
 

5.000

HOUR

87.00000 435.005.000

0.00

0090 *EROSION CONTROL SUPERVISOR 43.000

7.000

208-00206  
 

50.000

DAY 

127.00000 6,350.0050.000

889.00

0095 *RESET OVER HEIGHT VEHICLE DETECTOR 1.000

0.000

210-00806  
 

1.000

EACH

2,560.00000 2,560.001.000

0.00

0100 *RESET SIGN PANEL 0.000

4.000

210-00815  
 

4.000

EACH

45.00000 180.004.000

180.00

0105 *RESET GUARDRAIL TYPE 3 588.000

0.000

210-01130  
 

588.000

LF  

11.00000 6,468.00588.000

0.00

0110 *MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,120.00000 1,120.001.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 0.060

0.740

212-00006  
 

0.800

ACRE

560.00000 448.000.800

414.40

0120 *SOIL CONDITIONING 0.060

0.740

212-00032  
 

0.800

ACRE

1,225.00000 980.000.800

906.50

0125 *MULCHING (WEED FREE HAY) 0.000

0.600

213-00002  
 

0.600

ACRE

520.00000 312.000.600

312.00

0130 *MULCH TACKIFIER 0.000

200.000

213-00061  
 

200.000

LB  

3.20000 640.00200.000

640.00

0135 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 624.000

800.000

216-00042  
 

1,424.000

SY  

2.00000 2,848.001,424.000

1,600.00

0140 HOT MIX ASPHALT (PATCHING) (ASPHALT) 138.890

0.000

403-00720  
 

138.890

TON 

110.00000 15,277.90138.890

0.00

0145 STONE MATRIX ASPHALT 2,861.670

0.000

403-09210  
 

2,861.670

TON 

72.00000 206,040.242,861.670

0.00

0150 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 19,741.480

0.000

403-34721  
 

19,741.480

TON 

50.50000 996,944.7419,741.480

0.00

0155 EMULSIFIED ASPHALT (CSS-1H) 6,859.000

161.000

411-10253  
 

7,020.000

GAL 

2.00000 14,040.007,020.000

322.00

0160 *RIPRAP (12 INCH) 14.000

0.000

506-00212  
 

14.000

CY  

160.00000 2,240.0014.000

0.00

0165 *CONCRETE SLOPE AND DITCH PAVING 13.600

1.000

507-00000  
 

14.600

CY  

590.00000 8,614.0014.600

590.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *6 INCH PERFORATED PIPE UNDERDRAIN 0.000

800.000

605-00060  
 

800.000

LF  

10.50000 8,400.00800.000

8,400.00

0175 *PIPE EDGE DRAIN 578.000

0.000

605-82100  
 

578.000

LF  

12.30000 7,109.40578.000

0.00

0180 *GUARDRAIL TYPE 7 (STYLE CA) 4,152.000

1,156.000

606-00710  
 

5,308.000

LF  

49.50000 262,746.005,308.000

57,222.00

0185 *GUARDRAIL TYPE 7 (STYLE CL) 10.000

20.000

606-00750  
 

30.000

LF  

130.00000 3,900.0030.000

2,600.00

0190 *TRANSITION TYPE 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,110.00000 1,110.001.000

0.00

0195 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

0.000

EACH

3,660.00000 0.000.000

0.00

0200 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0205 *DELINEATOR (TYPE II) (BARRIER) 28.000

2.000

612-00022  
 

30.000

EACH

12.50000 375.0030.000

25.00

0210 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

0.000

SF  

11.50000 0.000.000

0.00

0215 *SIGN PANEL (CLASS II) 0.000

72.000

614-00012  
 

72.000

SF  

15.50000 1,116.0072.000

1,116.00

0220 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 0.000

70.000

614-01575  
 

70.000

LF  

16.50000 1,155.0070.000

1,155.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 0.000

6.000

614-01578  
 

6.000

EACH

175.00000 1,050.006.000

1,050.00

0230 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,449.000

265.000

614-72871  
 

5,714.000

LF  

6.40000 36,569.605,714.000

1,696.00

0235 *RUMBLE STRIP 3,020.000

0.000

614-80385  
 

3,020.000

LF  

1.60000 4,832.003,020.000

0.00

0240 *18 INCH CULVERT PIPE 72.000

0.000

617-00018  
 

72.000

LF  

73.00000 5,256.0072.000

0.00

0245 *24 INCH CULVERT PIPE (CR 2) 186.000

0.000

624-12024  
 

186.000

LF  

105.00000 19,530.00186.000

0.00

0250 *CONSTRUCTION SURVEYING 0.900

0.000

625-00000  
 

1.000

L S 

9,000.00000 8,100.000.900

0.00

0255 *CONSTRUCTION SURVEYING (HOURLY) 7.000

0.000

625-00001  
 

7.000

HOUR

128.00000 896.007.000

0.00

0260 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

140,000.00000 140,000.001.000

0.00

0265 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

3,600.00000 3,600.001.000

900.00

0270 *EPOXY PAVEMENT MARKING 0.000

717.000

627-00005  
 

717.000

GAL 

24.50000 17,566.50717.000

17,566.50

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,030.000

0.000

627-00012  
 

1,030.000

GAL 

24.50000 25,235.001,030.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 2,526.000

2,264.000

627-01010  
 

4,790.000

SF  

9.20000 44,068.004,790.000

20,828.80

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

234.000

627-30410  
 

234.000

SF  

10.50000 2,457.00234.000

2,457.00

0290 *FLAGGING 2,170.000

500.000

630-00000  
 

2,670.000

HOUR

22.30000 59,541.002,670.000

11,150.00

0295 *TRAFFIC CONTROL INSPECTION 51.000

14.000

630-00007  
 

65.000

DAY 

80.00000 5,200.0065.000

1,120.00

0300 *TRAFFIC CONTROL MANAGEMENT 78.000

30.000

630-00012  
 

108.000

DAY 

520.00000 56,160.00108.000

15,600.00

0305 *FLASHING BEACON (PORTABLE) 4.500

0.000

630-80001  
 

5.000

EACH

155.00000 697.504.500

0.00

0310 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.600

0.000

630-80335  
 

4.000

EACH

52.00000 187.203.600

0.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.100

0.000

630-80341  
 

19.000

EACH

21.00000 359.1017.100

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 83.700

0.000

630-80342  
 

101.000

EACH

21.00000 1,757.7083.700

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.200

0.000

630-80343  
 

38.000

EACH

21.00000 718.2034.200

0.00

0330 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

10.50000 0.000.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

5,200.00000 9,360.001.800

0.00

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

2,600.00000 9,360.003.600

0.00

0345 *DRUM CHANNELIZING DEVICE 135.000

0.000

630-80360  
 

250.000

EACH

11.00000 1,485.00135.000

0.00

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.700

0.000

630-80363  
 

23.000

EACH

11.00000 227.7020.700

0.00

0355 CONCRETE BARRIER (TEMPORARY) 430.200

63.000

630-80370  
 

548.000

LF  

36.00000 17,755.20493.200

2,268.00

0360 *TRAFFIC CONE 360.000

0.000

630-80380  
 

400.000

EACH

5.50000 1,980.00360.000

0.00

0365 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

520.00000 520.001.000

520.00

0370 *IMPACT ATTENUATOR (TEMPORARY) 1.800

0.000

630-85010  
 

2.000

EACH

3,600.00000 6,480.001.800

0.00

0375 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.000

630-85040  
 

2.000

EACH

5,200.00000 9,360.001.800

0.00

0380 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

81,835.830

F A 

1.00000 0.000.000

0.00

0385 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ASPHALT PAVEMENT INCENTIVE 39,887.940

0.000

700-70012  
 

39,887.940

F A 

1.00000 39,887.9439,887.940

0.00

0395 F/A FUEL COST ADJUSTMENT 464.540

173.620

700-70016  
 

638.160

F A 

1.00000 638.16638.160

173.62

0400 F/A ASPHALT CEMENT COST ADJUSTMENT -4,630.550

-507.890

700-70019  
 

-5,138.440

F A 

1.00000 -5,138.44-5,138.440

-507.89

0405 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A QUALITY INCENTIVE PAYMENT -5,370.540

-6,012.380

700-70025  
 

-11,382.920

F A 

1.00000 -11,382.92-11,382.920

-6,012.38

0420 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0425 F/A INTERIM SURFACE REPAIR 1,800.000

0.000

700-70031  
 

1,800.000

F A 

1.00000 1,800.001,800.000

0.00

0430 F/A EROSION CONTROL 2,276.390

0.000

700-70380  
 

2,276.390

F A 

1.00000 2,276.392,276.390

0.00

0740 IMPACT ATTENUATOR 1.000

0.000

614-85001  
 

1.000

EACH

27,500.00000 27,500.001.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 ADDED ITEM (CUBIC YARD)/ 0.000

690.000

900-00004  
 

690.000

CY  

24.00000 16,560.00690.000

16,560.00

CAT 2,459,154.58192,095.252,557,294.81CURRENT AMT0200 $ $ $

CAT NO0300 F-13-L 

0435 *REMOVAL OF ASPHALT MAT (PLANING) 765.000

513.000

202-00240  
 

1,278.000

SY  

1.40000 1,789.201,278.000

718.20

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 56.000

0.000

202-00450  
 

56.000

SY  

121.00000 6,776.0056.000

0.00

0445 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 49.000

0.000

202-00453  
 

49.000

SY  

128.00000 6,272.0049.000

0.00

0450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

205.00000 0.000.000

0.00

0455 *SANDBLASTING REINFORCING STEEL 49.000

0.000

202-05100  
 

49.000

SY  

6.20000 303.8049.000

0.00

0460 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 168.200

143.420

403-34721  
 

311.620

TON 

50.50000 15,736.81311.620

7,242.71

0465 *WATERPROOFING (MEMBRANE) 672.000

0.000

515-00120  
 

672.000

SY  

16.30000 10,953.60672.000

0.00

0470 *CONCRETE SEALER 108.000

0.000

515-00400  
 

108.000

SY  

3.20000 345.60108.000

0.00

0475 *CONCRETE SEALER (CALCIUM NITRITE) 105.000

0.000

515-00410  
 

105.000

SY  

20.50000 2,152.50105.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0300 F-13-L 

0480 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.000

0.000

601-03041  
 

8.000

CY  

790.00000 6,320.008.000

0.00

CAT 50,649.517,960.9150,649.51CURRENT AMT0300 $ $ $

CAT NO0301 F-13-J 

0485 *REMOVAL OF ASPHALT MAT (PLANING) 765.000

513.000

202-00240  
 

1,278.000

SY  

1.40000 1,789.201,278.000

718.20

0490 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 56.000

0.000

202-00450  
 

56.000

SY  

121.00000 6,776.0056.000

0.00

0495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 77.000

0.000

202-00453  
 

77.000

SY  

128.00000 9,856.0077.000

0.00

0500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

205.00000 0.000.000

0.00

0505 *SANDBLASTING REINFORCING STEEL 77.000

0.000

202-05100  
 

77.000

SY  

6.20000 477.4077.000

0.00

0510 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 144.020

143.420

403-34721  
 

287.440

TON 

50.50000 14,515.72287.440

7,242.71

0515 *WATERPROOFING (MEMBRANE) 672.000

0.000

515-00120  
 

672.000

SY  

16.30000 10,953.60672.000

0.00

0520 *CONCRETE SEALER 108.000

0.000

515-00400  
 

108.000

SY  

3.20000 345.60108.000

0.00

0525 *CONCRETE SEALER (CALCIUM NITRITE) 133.000

0.000

515-00410  
 

133.000

SY  

20.50000 2,726.50133.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0301 F-13-J 

0530 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 7.000

0.000

601-03041  
 

7.000

CY  

790.00000 5,530.007.000

0.00

0535 *CONCRETE (PATCHING) 0.000

7.000

601-06150  
 

7.000

SF  

120.00000 840.007.000

840.00

CAT 53,810.028,800.9153,810.02CURRENT AMT0301 $ $ $

CAT NO0302 F-13-O 

0540 *REMOVAL OF ASPHALT MAT (PLANING) 496.000

978.000

202-00240  
 

1,474.000

SY  

1.40000 2,063.601,474.000

1,369.20

0545 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1.850

4.150

202-00450  
 

6.000

SY  

121.00000 726.006.000

502.15

0550 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 6.480

1.520

202-00453  
 

8.000

SY  

128.00000 1,024.008.000

194.56

0555 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

205.00000 0.000.000

0.00

0560 *REMOVAL OF GUARDRAIL TYPE 4 283.000

0.000

202-01140  
 

283.000

LF  

16.30000 4,612.90283.000

0.00

0565 *SANDBLASTING REINFORCING STEEL 6.480

5.520

202-05100  
 

12.000

SY  

6.20000 74.4012.000

34.22

0570 *MODIFY BRIDGE EXPANSION DEVICE 0.000

1.000

210-00410  
 

1.000

EACH

4,600.00000 4,600.001.000

4,600.00

0575 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 103.240

210.310

403-34721  
 

313.550

TON 

50.50000 15,834.28313.550

10,620.66
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0302 F-13-O 

0580 *WATERPROOFING (MEMBRANE) 554.000

807.000

515-00120  
 

1,361.000

SY  

16.30000 22,184.301,361.000

13,154.10

0585 *CONCRETE SEALER 0.000

430.000

515-00400  
 

430.000

SY  

3.20000 1,376.00430.000

1,376.00

0590 *CONCRETE SEALER (CALCIUM NITRITE) 8.330

4.670

515-00410  
 

13.000

SY  

20.50000 266.5013.000

95.74

0595 *BRIDGE COMPRESSION JOINT SEALER 283.000

0.000

518-00000  
 

283.000

LF  

26.00000 7,358.00283.000

0.00

0600 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.610

0.380

601-03041  
 

1.000

CY  

790.00000 782.100.990

300.20

0605 *CONCRETE (PATCHING) 0.000

36.000

601-06150  
 

36.000

SF  

120.00000 4,320.0036.000

4,320.00

0610 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 0.000

283.000

606-00716  
 

283.000

LF  

92.00000 26,036.00283.000

26,036.00

0610 MATERIAL ALLOWANCE TYPE 7 BARRIER 132.855

-132.855LF  

92.00000 0.000.000

-12,222.64

0750 ADDED ITEM (LUMP SUM)/ F-13-O LEVELING PAD & FLASHING 0.000

1.000

900-00014  
 

1.000

L S 

7,292.30000 7,292.301.000

7,292.30

0755 ADDED ITEM (LUMP SUM)/ F-13-O EXPANSION JOINT REPAIR 0.000

1.000

900-00014  
 

1.000

L S 

4,404.55000 4,404.551.000

4,404.55

CAT 102,954.9362,077.04102,962.83CURRENT AMT0302 $ $ $
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0303 F-13-P 

0615 *REMOVAL OF ASPHALT MAT (PLANING) 1,254.000

0.000

202-00240  
 

1,254.000

SY  

1.40000 1,755.601,254.000

0.00

0620 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.740

0.260

202-00450  
 

1.000

SY  

121.00000 121.001.000

31.46

0625 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 3.730

0.270

202-00453  
 

4.000

SY  

128.00000 512.004.000

34.56

0630 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

205.00000 0.000.000

0.00

0635 *SANDBLASTING REINFORCING STEEL 3.730

2.270

202-05100  
 

6.000

SY  

6.20000 37.206.000

14.07

0640 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 250.980

0.000

403-34721  
 

250.980

TON 

50.50000 12,674.49250.980

0.00

0645 *WATERPROOFING (MEMBRANE) 1,214.000

0.000

515-00120  
 

1,214.000

SY  

16.30000 19,788.201,214.000

0.00

0650 *CONCRETE SEALER 0.000

225.000

515-00400  
 

225.000

SY  

3.20000 720.00225.000

720.00

0655 *CONCRETE SEALER (CALCIUM NITRITE) 4.470

-0.470

515-00410  
 

4.000

SY  

20.50000 82.004.000

-9.64

0660 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 9.140

-0.040

601-03041  
 

9.100

CY  

790.00000 7,189.009.100

-31.60
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0303 F-13-P 

0665 *CONCRETE (PATCHING) 0.000

21.000

601-06150  
 

30.000

SF  

120.00000 2,520.0021.000

2,520.00

CAT 45,399.493,278.8546,479.49CURRENT AMT0303 $ $ $

CAT NO0304 F-13-T 

0670 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 36.000

0.000

202-00450  
 

36.000

SY  

121.00000 4,356.0036.000

0.00

0675 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 361.000

0.000

202-00453  
 

361.000

SY  

128.00000 46,208.00361.000

0.00

0680 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.500

0.000

202-00460  
 

0.500

SY  

205.00000 102.500.500

0.00

0685 *SANDBLASTING REINFORCING STEEL 362.000

0.000

202-05100  
 

362.000

SY  

6.20000 2,244.40362.000

0.00

0690 *MODIFY BRIDGE EXPANSION DEVICE 0.000

2.000

210-00410  
 

2.000

EACH

4,600.00000 9,200.002.000

9,200.00

0695 *CONCRETE SEALER 0.000

100.000

515-00400  
 

100.000

SY  

3.20000 320.00100.000

320.00

0700 *CONCRETE SEALER (CALCIUM NITRITE) 397.000

0.000

515-00410  
 

397.000

SY  

20.50000 8,138.50397.000

0.00

0705 *THIN BONDED EPOXY OVERLAY 0.000

0.000

519-03000  
 

0.000

SY  

41.00000 0.000.000

0.00

0710 *CONCRETE CLASS D (BRIDGE) 34.000

0.000

601-03040  
 

34.000

CY  

340.00000 11,560.0034.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 11/09/2010

PROJECT: IM 0703-352                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:12

CUMULATIVE
AMOUNT

CAT NO0304 F-13-T 

0715 *CONCRETE (PATCHING) 0.000

3.000

601-06150  
 

3.000

SF  

120.00000 360.003.000

360.00

0720 *REINFORCING STEEL (EPOXY COATED) 15,967.000

0.000

602-00020  
 

15,967.000

LB  

1.10000 17,563.7015,967.000

0.00

0760 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

112.450

403-34721  
 

112.450

TON 

50.50000 5,678.73112.450

5,678.73

0765 WATERPROOFING (MEMBRANE) 0.000

921.000

515-00120  
 

921.000

SY  

16.30000 15,012.30921.000

15,012.30

0770 ADDED ITEM (LUMP SUM)/ F-13-T DESIGN MODIFICATIONS 0.000

1.000

900-00014  
 

1.000

L S 

16,067.32000 16,067.321.000

16,067.32

CAT 136,811.4546,638.35136,811.45CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

38,500.00000 38,500.001.000

0.00

0730 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

33,500.00000 33,500.001.000

0.00

0735 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

530.00000 530.001.000

0.00

CAT 72,530.000.0072,530.00CURRENT AMT0400 $ $ $

$ 2,921,309.98320,851.31$3,020,538.11$CURRENT AMTPROJECT TOTAL


